Version

Week # 22-Aug-10 Sunday Monday Tuesday Wednesday Thursday Friday Saturday
Site Wide Power Outage
SMT bias scans Online switch chassis Open ECs
Tev Beam Off AFE firmware test swap
SMT watchdog tests Replace blowers in Install Gap Access Dismount Lumi
Cal Calibration Pixel LED calibrations M122 and M123 Hardware Monitors
Lumi Preamp Offset Open Clam Shells Unscheduled
measurements Supervised Access Open EFs Gap rad survey Water leak in MCH3 Lightening
SMT calibrations Survey Open CFs Repair MCH3 water leak | Power Outage
Open Pit Door Move master clock to Adjust lumi preamp uncable ICD NW water leak on
0 18-Jul-10 Stick-Mic Survey free run mode ground levels quad HDI recovery effort FCH5
Unscheduled Frog Power strip for
AFE backplane 13 fan PDT wire extraction Power Outage Cal Preamp repairs service cluster
swap HDI recovery effort HDI recovery effort HDI recovery effort HDI recovery effort fails
1 25-Jul-10 HDI recovery effort Cal preamp repairs DO Detector Tours DO Workshop DO Workshop DO Workshop
HDI recovery effort Power down AFEs VESDA And FIRUS
Site Wide Power Outage Mount Luminosity Testing/Maintenance Feeder 49
Majority of detector Upgrade online kernels Monitors Detector Checkout Maintenance
powered down after 1800 Detector Recovery HDI recovery effort Power down most Downtime from
2 1-Aug-10 DO Workshop DO Workshop D0 Workshop HDI recovery effort | subdetectors after 1600 [ 1300 to 1600
Replace transmitter on
SCL for crate 0x51
Close CFs and EFs
Replace SMT sequencer | Extend bridges and roll
PS 03-1 out nosepieces
Remove gap access Close Clam Shells
hardware Close Pit Access Door LCW water pump trips
Close ECs
SMT, CFT, CTT glitched Magnet on cosmics
Crate 0x51 SCL bit Verify Detector Ready for
problem closing Secure Collision Hall |  Stick-Mic Survey Solenoid power supply
Synchronize master smokes
Verify ready for gap closing Verify Collision Hall clock Collision Hall Safety
Ready for Secure Test Magnet Power System Tests
Verify MDT HV status Supplies
Recover remainder of Detector Checkout Tevatron cold
3 8-Aug-10 detectors by 1400 Tevatron cooldown Detector Checkout Booster start-up (except D4)
SMT IB PS
NE1 fails
Vstar Survey R2DO0 installation Solenoid PS Store 7994
Update CTT equations Replace AFE 12A PS Solenoid PS replacement complete PDT 200
Vstar Survey Update SMT firmware  Replace solenoid PS connected Triggerlist V16.65 disabled
Clean PDT service cards Extract solenoid PS Collision Hall Secure Tevatron beam PDT 200
4 15-Aug-10 Tevatron cold CDF and Opp Access enabled



